GreenJobs: moving off Strategies

Transition plan for Keith Molony · Prepared by Debanjan, Founder, ProdCraft · 7 November 2026

The plan

The boards stay live on Strategies while we build and test. I'd aim to switch on Thursday 3 December, leaving Friday 4 December as buffer before the Strategies contract ends on Sunday 6 December. If your answers below reach me by Monday evening, I start on Tuesday 10 November.

When	What happens
From 10 Nov	Build starts: posting console, front-end refresh, redirect map. Data exports start once the data processing agreement is signed.
16 to 27 Nov	Build and import on a test address; you try it and sign it off by Friday 27 November.
30 Nov to 3 Dec	Final export, a check on the test address, and the DNS switch.
After 3 Dec	Daily checks for 10 working days, then the second phase.

What goes live when

Phase	What is included
3 December	Both boards on your domains with your current jobs, your team posting, editing and closing jobs through a simple admin console I'll build, applications reaching your inbox, job alert emails, and the candidate records you choose to keep. Candidates browse and apply without an account at first. Until the feeds arrive, your team posts jobs through the console.
Second phase (December and January)	Candidate and employer log-ins, and feeds from the posting tools and the CRM you confirm (Broadbean, Idibu or LogicMelon). Dates depend on each provider's onboarding.

The boards with your jobs, the posting console and applications are fixed for 3 December. If anything is late, the alert emails or the candidate import move to the second phase first; the export is kept safe either way. The contract I'll send on Monday sets out the terms.

Twelve questions, so I can start on Tuesday

1. **Domains.** Which domains are on the Strategies contract: just greenjobs.ie and greenjobs.co.uk, or other sites too?
2. **DNS.** Who manages DNS and domain registration for them, and who there can make changes?
3. **Email.** Who hosts the email on those domains (for example info@)?
4. **Exports.** Who on your side can log in to Strategies and run the 'Download Reports' exports with me (five data types per site, in batches)?
5. **Retention.** How far back should we keep candidate and application records? Strategies flagged data protection; I'd suggest two years.

6. **Posting today.** Who posts jobs today: your team, advertisers themselves, or both?
7. **Posting tools.** Which of Broadbean, Idibu and LogicMelon are used, who owns those accounts, and which CRM do you post from?
8. **Applications.** Where should applications go: one inbox, the consultant on each job, or the advertiser?
9. **Volumes.** Roughly how many jobs a month, live candidate accounts, alert subscribers and employer accounts?
10. **Payments.** Do any advertisers pay online today (featured jobs, packages)?
11. **Analytics.** Who can give me access to Google Analytics and Search Console for both boards?
12. **Contract.** Who signs the contract and data processing agreement on your side, and by when?

Please share any logins through a password manager rather than by email.

Debanjan, Founder, ProdCraft · debanjan@prodcraft.fyi