GreenJobs: moving off Strategies

Transition plan for Keith Molony · Prepared by Debanjan, Founder, ProdCraft · 7 November 2026

In short

The boards stay live on Strategies while we build and test. The data in the retention scope we agree in writing (I suggest records active in the last two years) is exported before the DNS switch, with a final export just before it. I'd aim to switch on Thursday 3 December, leaving Friday 4 December as buffer before the contract ends on Sunday 6 December. The plan is tight, so a written trim order (below) is how we protect the date.

Timeline

When	What happens
Week of 9 Nov	Contract and a short data processing agreement (needed before any candidate data reaches me). Work starts once the contract is signed; the contract sets the start date, the monthly term and the Q1 payment date. Access sorted and exports started. To hold 3 December I need the signed contract and the agreement, plus access to DNS, Strategies and analytics (or the name of whoever can grant each), by Wednesday 11 November.
16 to 27 Nov	Build and import on a test address; your sign-off there by Friday 27 November. Any item not signed off by then moves to the second phase.
30 Nov to 3 Dec	Final export, a parallel check on the test address, and the DNS switch. Because of the 6 December deadline, this replaces the two-week parallel run in my 30 September proposal.
From 3 Dec	Daily checks on each working day for 10 working days against the acceptance list in the contract, with any failure reported to you the same day. Uptime and response terms are as set in the signed contract.

Scope

Phase	What is included
3 December	The GreenJobs boards on your domains, your team posting, editing and closing jobs through a console, applications reaching your inbox, job alert sign-ups and the agreed records imported, each checked against an acceptance list in the contract. Candidates browse and apply without an account at first. Until the posting-tool feeds and employer log-ins arrive, your team posts jobs through the console: advertisers can't post themselves, and jobs from Broadbean, Idibu or LogicMelon won't flow in until each feed is live. Tell me if that is a problem.
Second phase (December and January)	Candidate log-ins, employer log-ins (without online purchasing or card payment), and the Broadbean, Idibu or LogicMelon feeds and CRM posting you confirm you use: a named list in the contract with a target date per item, delivered within the contract term and covered by the monthly fee and the Q1 payment set out in it. Those dates depend on each provider's onboarding and

	on you confirming which tools and CRM you use, and any fees those providers charge are yours. Anything not on that list I'd quote separately.

If inputs slip, or an item can't be finished safely in time, we trim the 3 December list in the order set out in the contract, so the switch still happens before the 6th. Anything trimmed moves to the second-phase list with a new target date. If signing runs past 11 November, the 6 December end date doesn't move, so we'd agree in writing which items move to the second phase.

What I need from you, most urgent first (items 1 to 4 and 7 by Wednesday 11 November)

1. Every domain on the Strategies contract: just greenjobs.ie and greenjobs.co.uk, or other sites too?
2. Who manages your DNS and domain registration, and a contact there who can also add the mail records for job alert emails.
3. Who hosts the email on those domains, so I can copy the mail settings first and check mail still arrives after the switch.
4. Who can run the Strategies 'Download Reports' exports with me (five data types per site, in batches), and how far back to keep candidate records. Strategies flagged data protection; I'd suggest two years.
5. Which posting tools you and your advertisers use (Broadbean, Idibu, LogicMelon) and who owns those accounts.
6. Rough numbers: candidate accounts, alert subscribers, employer accounts, jobs a month, and whether jobs are posted only by your team or also by advertisers. Also, do any advertisers pay online today (featured jobs, packages)? Online payment isn't part of the 3 December list.
7. Access to Google Analytics and Search Console for both boards, so I can carry your URLs over with redirects and resubmit the sitemaps. Some temporary ranking movement is possible, and I can't guarantee rankings or Google for Jobs listings.
8. Permission to use your client logos and testimonials on the new boards.

Please share any logins through a password manager rather than by email.

Debanjan, Founder, ProdCraft · debanjan@prodcraft.fyi