PRODUCTION PROPOSAL · PREPARED FOR VELLORAN SOFTWARE

Sales Kickoff 2027 “Closer Together”

Three days, 600 sellers, one room that feels like the start of a winning year. Concept, staging, AV and a budget in three tiers.

Concept
“Closer Together” and three signature moments

The room
Stage, LED and seating plan for 600

The show
Run of show, AV spec, timeline

The money
Good, better, best budget in USD

BUILT FROM

“Velloran Software needs its Sales Kickoff 2027 produced: 600 sellers and leaders, Las Vegas, three days in mid-January 2027. One general session room, six breakouts, an awards night. We want it to feel bigger than last year without the budget doubling. Please send concept, staging, AV and a budget range.”

→ this proposal in one working day

Event	Location	Attendees
12–14 Jan 2027	**Las Vegas, NV**	**600**

01 · THE BRIEF

Make 600 sellers leave Las Vegas believing in the 2027 number, in a show that feels bigger than last year without the budget doubling.

AUDIENCE
600
Account executives, SEs, managers and the exec team

FORMAT
3 days
General sessions, 6 breakouts, awards night

DATES
Jan 12–14
Load-in Jan 10–11, strike night of Jan 14

MUST LAND
1 message
The 2027 plan, the new product line, and who won 2026

What success looks like

- Every seller can repeat the 2027 plan in one sentence by the end of day 1.
- Breakouts run on time with no dead air between sessions.
- Awards night is the moment people post about, not the one they leave early.

02 · CONCEPT

“Closer Together”

A theme that works twice: closer to the customer, and closer as one team after a year of growth through hiring. Everything on stage points the same way, toward the people in the room.

Look

Warm neutrals with one strong blue. Big type, short lines. Every graphic is built to read from the back row.

Story arc

Day 1: where we are and where we go. Day 2: how we win, deal by deal. Day 3: who made it happen. Each day opens with a 90-second film.

Room energy

Crescent seating and a thrust bring the stage 20 ft closer to the audience. Walk-in music and lighting change by day.

Signature moments

The number reveal. The 2027 target builds across the full LED wall, region by region, as each sales leader walks on.

Customer on stage. A live 12-minute conversation with a customer, shot on three cameras for IMAG.

Awards walk. Winners enter through the audience on a lit runway to the thrust.

03 · GENERAL SESSION LOOK

One wide, warm stage

A 56 ft stage with a full-width LED wall as the set itself. No scenic flats to haul; the wall changes the look for every segment.

- **Main LED wall** 48 × 13.5 ft, 2.6 mm pitch, carries keynote graphics, films and live camera.
- **Two IMAG screens** flank the wall so the back rows see faces, not dots.
- **Thrust stage** 12 × 16 ft for fireside chats and the awards walk.
- **Lectern + confidence monitors** downstage, plus a countdown clock for every presenter.
- **FOH** centred two-thirds back, with sightline to the whole stage.

Room assumptions. Ballroom about 30,000 sq ft, 28 ft to the rigging grid, theatre seating for 600 with room for camera risers. Confirmed at the site visit.



04 · RUN OF SHOW

Day 1 skeleton · Tuesday 12 January

TIME	SEGMENT	ROOM	PRODUCTION NOTES
7:00	Breakfast and walk-in	Ballroom foyer	Walk-in music, loop on LED
8:30	Opening film + welcome	General session	90-second film, CRO on stage
8:45	CEO keynote: the 2027 plan	General session	Number reveal, IMAG, 2 lav mics
9:30	Product line launch	General session	Demo on LED, playback from video village
10:15	Break	Foyer	Countdown on screens
10:35	Customer on stage	General session	Thrust, 3 cameras, 2 handhelds
11:15	Regional leaders panel	General session	4 seats on thrust
12:00	Lunch	Hall B	Background music
13:15	Breakouts, round 1 (6 rooms)	Breakout level	Projector + PA per room
14:30	Breakouts, round 2	Breakout level	Room turns in 15 min
15:45	Day 1 close: commitments	General session	Live poll on LED
18:30	Welcome reception	Pool terrace	DJ, uplighting

Day 2 is deal clinics and enablement in breakouts with a short general session; day 3 morning is the closing general session, evening is awards night. Full show script follows on approval.

04 · RUN OF SHOW, CONTINUED

Days 2 and 3 at a glance

WEDNESDAY 13 JANUARY

Day 2 · How we win

- 8:30 short general session: two customer wins told by the reps who closed them.
- 9:15 to 15:30 deal clinics and enablement in six breakouts, four rounds.
- Lunch by region, with leaders hosting tables.
- 16:00 product lab in the foyer: demo pods, run by SEs.
- Evening free; regional dinners booked by the client.

THURSDAY 14 JANUARY

Day 3 · Who made it happen

- 9:00 closing general session: the 2027 plan by region, CEO close.
- 11:30 finish; afternoon free for travel or team time.
- 18:30 awards night: cocktails, dinner for 600, awards walk on the lit runway.
- 21:30 live band and late bar until midnight.
- Strike begins at 00:30; out of the venue by 08:00.

The general session room flips to awards night between 12:00 and 17:00 on day 3; the stage, LED wall and FOH stay in place.

05 · AV & STAGING SPEC

What goes in the room

AREA	ITEM	SPECIFICATION
Video	Main LED wall	48 × 13.5 ft, 2.6 mm, with processor and spare panels
Video	IMAG screens (2)	16:9 projection 9 × 16 ft, 20K lumen projectors
Video	Cameras	3 broadcast cameras (2 on tripods, 1 handheld), switcher, record
Video	Playback	Redundant playback servers, confidence monitors, countdown clock
Audio	PA	Line array L/R with front fills and delays for 600 seats
Audio	Microphones	8 RF lavalier, 4 RF handheld, 1 lectern mic, audience mic runner
Lighting	Stage	Front and back wash, 24 moving heads, haze, key light for camera
Lighting	Room	Uplighting on room walls, house light control
Breakouts	6 rooms	Projector + screen, 2 mics, small PA, laptop switcher, room tech per 2 rooms
Staging	Stage + thrust	56 × 24 ft at 3 ft, 12 × 16 ft thrust, stairs, skirting, ADA ramp
Crew	Show crew	Producer, stage manager, show caller, A1, V1, L1, camera ops, stagehands

Spec shown is the “Better” tier. Final quantities confirmed after the venue site visit and rigging plot review.

06 · BUDGET

Three ways to do it

LINE	GOOD	BETTER	BEST
Creative & show content (theme, graphics, films)	$48,000	$72,000	$110,000
Set & staging (stage, thrust, scenic, drape)	$85,000	$128,000	$185,000
LED & video (main wall, IMAG, cameras, playback)	$96,000	$142,000	$214,000
Audio (line array, RF mics, monitors)	$38,000	$46,000	$58,000
Lighting (stage wash, moving lights, room)	$42,000	$61,000	$88,000
Breakout AV (6 rooms, 3 days)	$36,000	$42,000	$54,000
Awards night production	$28,000	$45,000	$72,000
Crew & labor (incl. venue labor estimate)	$74,000	$92,000	$118,000
Production management & show calling	$45,000	$52,000	$60,000
Freight, travel & per diems	$22,000	$26,000	$31,000
Total production	**$514,000**	**$706,000**	**$990,000**
Per attendee (÷ 600)	$857	$1,177	$1,650

Illustrative USD figures. Excludes venue rental, food and beverage, attendee travel, venue in-house rigging and power fees, and sales tax.

Good

Same room, smaller wall, one film, standard awards set.

Better · recommended

Full-width wall, thrust, three films, lit awards walk.


Best

Curved wall, kinetic lighting, live-music awards night, extra content.

07 · PRODUCTION TIMELINE

From sign-off to show day

Ten weeks is tight for 600 people in January. The plan below works if the concept and tier are agreed by 20 November.



20 Nov · concept and tier approved, deposit received.

11 Dec · all presenter slides in; content locked 23 Dec.

11 Jan · full dress rehearsal with every presenter.

08 · TEAM & HOW WE WORK

One producer, one plan, no surprises

Executive producer

Owns the budget and is your single point of contact from sign-off to wrap.

Show producer

Runs content, speakers and rehearsals; writes the show script.

Technical director

Owns the AV design, the rigging plot and the venue relationship.

Stage manager + show caller

Keep every segment on time and every presenter ready.

Content team

Films, show graphics and presenter templates in your brand.

How we work

- Weekly 30-minute call from sign-off, and a shared tracker with every open decision and its owner.
- Budget changes shown before they are spent, never after.
- Every speaker gets one rehearsal slot on the real stage, with a confidence monitor and clock.
- Wrap report within ten working days of show close, with final costs against budget.

09 · NEXT STEPS

To hold January 2027 crew and equipment

STEP 1

Choose a tier

A 45-minute call to walk the budget and agree what moves between tiers.

STEP 2

Site visit

Our technical director meets the venue to confirm rigging, power and load-in times.

STEP 3

Sign and hold

Signed agreement and 30% deposit secure the crew and the LED stock for your dates.

Decisions we need from you by 20 November

Tier
Good, better or best, and any lines to move between them

Venue contact
Name at the hotel for rigging, power and load-in

Speakers
Confirmed list for the three general sessions

Awards
Number of categories and winners walking on

Validity. Pricing holds for 30 days. January is peak season in Las Vegas; LED and crew availability is confirmed only on deposit.

Contact. Executive Producer, Merrow Lane Live · producer@merrowlane.example