GreenJobs: moving off Strategies

Transition plan for Keith Molony · Prepared by Debanjan, Founder, ProdCraft · 9 November 2026

The plan

The boards stay live on Strategies while I build and test. I'd aim to switch on Thursday 3 December, ahead of the Strategies contract ending on Sunday 6 December, so there's a working day in hand if the switch needs a fix. The build starts once the contract is signed and the first month is paid, from Tuesday 10 November at the earliest.

When	What happens
From 10 Nov	Build starts: posting console, front-end refresh, redirect map. Data exports start once the data processing agreement is signed.
16 to 27 Nov	Build and import on a test address; you try it and sign it off by Friday 27 November.
30 Nov to 3 Dec	Final export, a check on the test address, and the DNS switch.
After 3 Dec	Daily checks for 10 working days on each item that went live on 3 December, against the acceptance list in the contract. The second phase runs alongside, on each provider's timetable.

What goes live when

Phase	What is included
3 December	Both GreenJobs boards (greenjobs.ie and greenjobs.co.uk) on your domains with your current jobs, your team posting, editing and closing jobs through a simple admin console I'll build, applications reaching the inbox you choose, job alert emails, and the candidate records you choose to keep. Candidates browse and apply without an account at first.
Second phase (target: December to late January)	Candidate log-ins, employer log-ins for posting and editing their own jobs (not online purchasing or card payment), feeds from the posting tools you use (Broadbean, Idibu or LogicMelon), and posting from the one CRM you confirm, if you use one. Target dates go in the contract and depend on each provider's onboarding; any fees those providers charge are yours, not part of the monthly fee.

The boards with your jobs, the posting console and applications come first for 3 December and are the last things I'd trim. That date depends on your answers, the signed contract and data processing agreement, and DNS access for both domains, all by Wednesday 11 November (Strategies don't manage DNS), and on your sign-off on the test address by Friday 27 November. If any of these comes in late, I'll keep 3 December wherever I can, since Strategies switch off on 6 December regardless, and write to you the same day saying which items move to the second phase, starting with the alert emails and the candidate import. Everything we export before 6 December goes into a folder in a storage account in GreenJobs' name, so you hold your own copy after Strategies switch off. The contract I'll send once your answers are in sets out the terms.

Twelve questions for you

1. **Domains.** Which domains are on the Strategies contract: just greenjobs.ie and greenjobs.co.uk, or other sites too? If there are others, I'll quote those separately so this plan and the monthly fee stay as they are.
2. **DNS.** Who manages DNS and domain registration for them, and who there can make changes?
3. **Email.** Who hosts the email on those domains (for example info@)?
4. **Exports.** Who on your side can log in to Strategies and run the 'Download Reports' exports with me (five data types per site, in batches)?
5. **Retention.** How far back should we keep candidate and application records? Strategies flagged data protection; I'd suggest two years.
6. **Posting today.** Who posts jobs today: your team, advertisers themselves, or both?
7. **Posting tools.** Which of Broadbean, Idibu and LogicMelon are used, who owns those accounts, and do you post from a CRM? If so, which one?
8. **Applications.** Where should applications go: one inbox, the consultant on each job, or the advertiser?
9. **Volumes.** Roughly how many jobs a month, live candidate accounts, alert subscribers and employer accounts?
10. **Payments.** Do any advertisers pay online today (featured jobs, packages)?
11. **Analytics and logos.** Who can give me access to Google Analytics and Search Console for both boards, and can I use the employer logos and testimonials that are on the current boards?
12. **Contract.** Who signs the contract and data processing agreement on your side? If both are back by Wednesday 11 November, the exports start in time.

Please reply to my email with your answers, so we have them all in writing. Please share any logins through a password manager rather than by email.

Debanjan, Founder, ProdCraft · debanjan@prodcraft.fyi