# GreenJobs: moving off Strategies

Transition plan for Keith Molony · Prepared by Debanjan, Founder, ProdCraft · 7 November 2026

## In short

The boards stay live on Strategies while we build and test, the agreed data is exported before the DNS switch (with a final export just before it), and I'd aim to switch on Thursday 3 December, leaving Friday 4 December as buffer before the contract ends on Sunday 6 December. That date holds if the inputs below arrive on time and the answer to question 1 is just the two GreenJobs boards.

## Timeline

| When | What happens |
|---|---|
| Week of 9 Nov | Contract and a short data processing agreement (needed before any candidate data reaches me), access sorted, exports started. To hold 3 December I need the signed contract and the agreement, plus access to DNS, Strategies and analytics or the name of the person who can give it, by Wednesday 11 November. |
| 16 to 27 Nov | Build and import on a test address; your sign-off there by Friday 27 November. |
| 30 Nov to 3 Dec | Final export and DNS switch. |
| From 3 Dec | Daily checks on each working day for 10 working days, against the 3 December acceptance list. |

## Scope

| Phase | What is included |
|---|---|
| 3 December | The GreenJobs boards on your domains, your team posting, editing and closing jobs, applications reaching your inbox, job alert sign-ups and the agreed records imported, each checked against an acceptance list in the contract. Candidates browse and apply without an account at first. |
| Second phase (December and January) | Candidate and employer log-ins, the Broadbean, Idibu or LogicMelon feeds and CRM posting: a named list in the contract with a target date per item, as part of the engagement we agreed. Those dates depend on each provider's onboarding and on you confirming which tools and CRM you use, and any fees those providers charge are yours. Anything not on that list I'd quote separately. |

If inputs slip, or an item can't be finished safely in time, we trim the 3 December list in an order we agree in writing, and anything trimmed moves to the second-phase list with a new target date. I'll tell you as soon as I see it. Any change to the switch date would be agreed in writing.

## What I need from you, most urgent first (items 1 to 4 by 11 November)

1. Every domain on the Strategies contract: just greenjobs.ie and greenjobs.co.uk, or other sites too?
2. Who manages your DNS and domain registration, and a contact there who can also add the mail records for job alert emails.

3. Who hosts the email on those domains, so I can copy the mail settings first and check mail still arrives after the switch.
4. Who can run the Strategies 'Download Reports' exports with me (five data types per site, in batches), and how far back to keep candidate records. Strategies flagged data protection; I'd suggest two years.
5. Which posting tools you and your advertisers use (Broadbean, Idibu, LogicMelon) and who owns those accounts.
6. Rough numbers: candidate accounts, alert subscribers, employer accounts, jobs a month, and whether jobs are posted only by your team or also by advertisers. Also, do any advertisers pay online today (featured jobs, packages)? Online payment isn't part of the 3 December list.
7. Access to Google Analytics and Search Console for both boards, so I can set up the redirect map and resubmit the sitemaps to protect your Google rankings and Google for Jobs listings as far as possible.
8. Permission to use your client logos and testimonials on the new boards.

Please share any logins through a password manager rather than by email.

Debanjan, Founder, ProdCraft · debanjan@prodcraft.fyi