GreenJobs: moving off Strategies

Transition plan for Keith Molony · Prepared by Debanjan, Founder, ProdCraft · 9 November 2026

The plan

The boards stay live on Strategies while I build and test. I'd aim to switch on Thursday 3 December, leaving Friday 4 December as a buffer before the Strategies contract ends on Sunday 6 December. As soon as I have your answers to the questions below, I start on the parts that need none of your data, from Tuesday 10 November.

When	What happens
From 10 Nov	Build starts: posting console, front-end refresh, redirect map. Data exports start once the data processing agreement is signed.
16 to 27 Nov	Build and import on a test address; you try it and sign it off by Friday 27 November.
30 Nov to 3 Dec	Final export, a check on the test address, and the DNS switch.
After 3 Dec	Daily checks on everything that went live on 3 December, for 10 working days. The second phase runs alongside, on each provider's timetable.

What goes live when

Phase	What is included
3 December	Both GreenJobs boards (greenjobs.ie and greenjobs.co.uk) on your domains with your current jobs, your team posting, editing and closing jobs through a simple admin console I'll build, applications reaching the inbox you choose, job alert emails, and the candidate records you choose to keep. Candidates browse and apply without an account at first.
Second phase (target: December to late January)	Candidate log-ins, employer log-ins for posting and editing their own jobs (not online purchasing or card payment), feeds from the posting tools you use (Broadbean, Idibu or LogicMelon), and posting from your CRM once you tell me which one you use. Target dates go in the contract and depend on each provider's onboarding.

The boards with your jobs, the posting console and applications come first for 3 December and are never trimmed. The one thing that date depends on is DNS access for both domains in good time, since Strategies don't manage it. If an answer or sign-off comes in late, the date stays and the alert emails or the candidate import move to the second phase instead. Anything exported before 6 December is kept in an export folder in your own account, so nothing exported is lost when Strategies switch off. The contract I'll send after our call sets out the terms.

Twelve questions for you

1. **Domains.** Which domains are on the Strategies contract: just greenjobs.ie and greenjobs.co.uk, or other sites too? If there are others, I'll scope those separately so this plan stays on track.

2. **DNS.** Who manages DNS and domain registration for them, and who there can make changes?
3. **Email.** Who hosts the email on those domains (for example info@)?
4. **Exports.** Who on your side can log in to Strategies and run the 'Download Reports' exports with me (five data types per site, in batches)?
5. **Retention.** How far back should we keep candidate and application records? Strategies flagged data protection; I'd suggest two years.
6. **Posting today.** Who posts jobs today: your team, advertisers themselves, or both?
7. **Posting tools.** Which of Broadbean, Idibu and LogicMelon are used, who owns those accounts, and which CRM do you post from?
8. **Applications.** Where should applications go: one inbox, the consultant on each job, or the advertiser?
9. **Volumes.** Roughly how many jobs a month, live candidate accounts, alert subscribers and employer accounts?
10. **Payments.** Do any advertisers pay online today (featured jobs, packages)?
11. **Analytics and logos.** Who can give me access to Google Analytics and Search Console for both boards, and can I use the employer logos and testimonials that are on the current boards?
12. **Contract.** Who signs the contract and data processing agreement on your side? If both are back by Wednesday 11 November, the exports start in time. If it runs later, the 3 December date still stays as long as DNS access is in hand, and we agree in writing which items move to the second phase.

Please share any logins through a password manager rather than by email.

Debanjan, Founder, ProdCraft · debanjan@prodcraft.fyi